
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

9:40 AM
Run date

Time

Reviewer: Soheilifard, Saman 27-Jan-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Khow, Sanny
Diary #: 064 Date: 16-Dec-2010 Thursday

Approved Date:

Shift Hours: 03:30 AM 14:30 PM Break: 01:00 Over Time: 02:00

Const Calendar Day: 464

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Raining

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Bid Item: 053 T-L03-TSW.05304-0120F4 Tower Lift 03 Tower SW Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP MATTHEW COCHRANIronworker 8.00 4.00 0.00 12.00

APP RIGOVERTO GARCIAIronworker 8.00 4.00 0.00 12.00

JNM CASEY LUXIronworker 8.00 4.00 0.00 12.00

JNM HAYES BATISTEIronworker 8.00 4.00 0.00 12.00

APP ETHAN KENTIronworker 8.00 4.00 0.00 12.00

JNM MATTHEW CHAMBERLAINIronworker 8.00 4.00 0.00 12.00

FOR JAMES STURGEONIronworker 8.00 4.00 0.00 12.00

Diary: Dispute

General Comments

ABF day crew start at 03:30 AM. They prepared the lifting operation from the tipping barge. The lifting
begins at 04.00 AM.

Lift tower shaft using strand jacks. The West shaft lift 3 was tipped-up from a horizontal position to a
vertical position at 06.00 AM. Water was transferred from tank 2 to tank 5 during the tip-up operation.

ABF stopped strand jack operation when the shaft is in vertical position. The pin assembly was
disconnected from base of tower shaft.

At 06.20 AM the tower shaft was lifted off of the tip-up barge using strand jacks.

AT 09.00 AM the top of lift 3 shaft is at 60m

AT 11.00 AM the top of lift 3 shaft is at 80m

053 T-L03-TSW.053

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP MATTHEW COCHRANIronworker 8.00 4.00 0.00 12.00

APP RIGOVERTO GARCIAIronworker 8.00 4.00 0.00 12.00

JNM CASEY LUXIronworker 8.00 4.00 0.00 12.00

JNM HAYES BATISTEIronworker 8.00 4.00 0.00 12.00
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Khow, Sanny Diary #: 064 Date: 16-Dec-2010 Thursday

APP ETHAN KENTIronworker 8.00 4.00 0.00 12.00

JNM MATTHEW CHAMBERLAINIronworker 8.00 4.00 0.00 12.00

FOR JAMES STURGEONIronworker 8.00 4.00 0.00 12.00

Diary: Dispute

General Comments

ABF day crew start at 03:30 AM. They prepared the lifting operation from the tipping barge. The lifting
begins at 04.00 AM.

Lift tower shaft using strand jacks. The West shaft lift 3 was tipped-up from a horizontal position to a
vertical position at 06.00 AM. Water was transferred from tank 2 to tank 5 during the tip-up operation.

ABF stopped strand jack operation when the shaft is in vertical position. The pin assembly was
disconnected from base of tower shaft.

At 06.20 AM the tower shaft was lifted off of the tip-up barge using strand jacks.

AT 09.00 AM the top of lift 3 shaft is at 60m

AT 11.00 AM the top of lift 3 shaft is at 80m

053 T-L03-TSW.053

Bid Item: 078 T-L02-ISW.07804-0120F4 Tower Lift 02 Internal Paint Tower SW

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

FOR TONY KATRONESPainter 0.00 0.00 0.00 0.00

Bid Item: 078 T-L02-ISW.07804-0120F4 Tower Lift 02 Internal Paint Tower SW

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 0-FSW-EFA.096CCO-096 Field Site Work

AMERICAN BRIDGE/FLUOR, A JV
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